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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 1 0 1 0 19 4 25
FO 6 8 4 0 0 24 1 43
RL 0 0 0 0 0 0 0 0
Total Project 6 9 4 1 0 43 5 68
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